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SUBPART 236.1—GENERAL

236.104 Policy.

REFCO Form 41, Delivery Order, Construction
Contract File Content Index shall be used as the file content
index for all delivery orders issued under construction type
contracts.  The form shall be placed on the inside front flap
of the delivery order file.

SUBPART 236.2—SPECIAL ASPECTS OF
CONTRACTING FOR CONSTRUCTION

236.201 Evaluation of contractor performance. 
(DFARS)

236.201-90 Performance reports (SF 1420) for RE&F
construction contracts.

(a) In addition to the final report, the COR designated
for the contract shall prepare the performance report.  The
performance report shall be prepared whenever the
contractor's performance has been generally unsatisfactory
for any period of time and may affect the overall contract
performance.  Upon improvement in the contractor’s
performance, a new performance report shall be prepared.

(b) The Contracting Officer shall review and approve
performance reports prepared by the COR.  The Contracting
Officer shall advise the contractor of all unsatisfactory
evaluations, and allow the contractor to submit comments.

(c) The Contracting Officer shall use the performance
information in the U.S. Army Corps of Engineers
Construction Contract Administration Support System for
assessing responsibility on construction contracts expected
to exceed $1,000,000.  This information is available at

http://www.nwp.usace.army.mil/ct/i/welcome.htm
In additional, the Contracting Officer may consider using the
performance record for lower value contracts and to assess
past performance.

236.201-91 Tracking of progress on construction
contracts.

      Contract administrators shall require the contractors to
complete a contract progress schedule, for any contract for
which the performance period exceeds 60 days.  The
REFCO Form 29, Contract Progress Report, will be
completed by both the contractor and the Contracting
Officer’s Representative (COR) or inspector to track
contractor progress at two-week intervals. These progress
reports will be used to determine percentage of payment
due.  If there is more than a 5% variance between the
contractor report and the government report, the contract

administrator shall take action to resolve the difference.  The
REFCO Form 31, Final Inspection - Punch List Items, shall
be used to document discrepancies needing correction
before final acceptance. 

236.201-92  Material and workmanship.

       Use REFCO Form 30, Material Approval Submittal, to
document the approval or disapproval of materials that are
to be incorporated into the work required by the contract.

236.203 Government estimate of construction costs.

(c) No information about the Government's estimate
may be released unless approved by the Contracting Officer.

236.205 Statutory cost limitations.

      (b) State the amount of statutory or other cost limitations
in block 17 of the Standard Form 1442 for lump sum bids or
offers.  For contractual actions containing separate line
items, the statutory cost limitation shall be stated in the
Schedule of prices. 
     
      (d)  When statutory cost limitations exist, additive and/or
deductive bid items may be used.  If used, the procedures at
DFARS 236.303-70 must be followed.

236.210 Inspection of Site and Examination of Data.

       REFCO Form 16, Record of Site Visit, shall be used to
document the site inspection.

SUBPART 236.6—ARCHITECT-ENGINEER
SERVICES

236.602 Selection of firms for architect-engineer
contracts.

236.602-1 Selection criteria. (DFARS)

      (4) Contracting Officers shall use the performance
information in the U.S. Army Corps of Engineers Architect-
Engineer Contract Administration Support System for
evaluating the performance of A-E firms expected to exceed
$1,000,000.  This information is available at

http://www.hq.usace.army.mil/CEMP/E/ES/CCA
SSWEB/index.htm.  Contracting Officers may also use
other information to assess past performance, provided the
information is documented, relevant, and fairly developed.
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(6) The Contracting Officer shall provide to the
HCA, as the selection authority, a summary of the past
performance data identified in paragraph (4) above, along
with the estimated contract price (including options, if any),
and the initial number of firms responding to the solicitation.
Additionally, for those firms included in the final selection
list, the Contracting Officer shall identify the location of the
firm, the dollar amount of contracts with DOD in the last 12
months, and the size of the business.

236.602-2 Evaluation boards.

(a) RE&F customers may be invited to nominate
representatives to the board for their projects who have
experience in architecture, engineering, construction, or
related disciplines.

236.602-4(S-90) Selection Authority for RE&F.  
(DFARS)

(a) The Director, RE&F shall make the final selection
decision on RE&F A-E contracts.

236.602-5 Short selection processes for contracts not to
exceed the simplified acquisition threshold.

The two short selection procedures described at FAR
36.602-5 are authorized for use by RE&F.

236.604 Performance evaluation.

236.604(S-90) Performance evaluation (DD 2631) for
RE&F architect-engineer contracts. 

(a)  For RE&F, the COR assigned to the contract shall
prepare the DD 2631.  The Contracting Officer shall review
and approve all performance reports and ensure that the
requirements of FAR 36.604 and DFARS 236.604 are met.
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